Report for Week Ending 31 October 1956
from

RECORDS DISPOSITION BRANCH
25X1A9%9a

Project 6-40 - Office of Central Reference-

As of this date 11000 cubic feet of records have been inventoried,
evaluated and segregated into 318 items on preliminary records
control schedules. Schedules are being drafted for Biographic
Register. Project is 48% cowplete.

Project - Special Register _ 25X1A9a

File system has been installed office of the Chief, Special
Register. Installation is continuing in the Information Staff.
Project is 25% complete.

General Information

Final drawings for the proposed expansion of the Records Center
have been received for review and preparation of a contract.

The Aryea Records Officer, SO has contacted us regarding preparation
of a records control schedule for the field. Methods of getting
the job done have been discussed and staff assistance offered.

This matter will be followed up.

Mis returned to duty this week.
25X1A% Mr.- 18 attending the IOC course.

25X1A9a
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